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COST ESTIMATE OF CONSULTANT SERVICES SUMMARY 
Joliet Arsenal Site Development County Highway Improvements 
Arsenal Road, Baseline Road, East Access Road and Manhattan Road 
Will County Highway Department 

COUNTY 
PROJEm HIGHWAY 
IDENTIFICATION SECTIONNO. ROADWAY hWMBER SEGMENT __ CECS 

. 1.4 00-001 17-12-RP Arsenal Road 17 1-55 to Baseline Road $ 413,161 

1B 00-001 17-194s Arsenal Road 17 Bridge over BNSF $ 366,789 
RR & Jackson Creek 

2 oO-00117-17-RP Baseline Road ArsenalManhattan $ 514,855 
Road to South 
Industrial Park h v e  

3 oO-00117-18-FF' East A- 17 Baseline Road to S 263,017 
Road Illinois Route 53 

4 00-00117-13-FF' Manhattan 17 Baseline Road to IL $ 199,071 
Road Route 53 

TOTAL: $1,756,893 
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Arsenal Road from 1-55 to Basellne Road 
I\IANHOUR SUMMARY FORM 

Contract Plans and Documents 
Conhad No. 1A Arsenal Road Roadway 
Contrad No. 1 6  Arsenal Road Brldge and Approaches 

- iTEM 

Title Sheet 
Typical Sections 
Alignment and Ties 
Noles/index/Standards 
Summary of Quantities 
Schedule of Quantilles 
Base Sheets 
Maintenawe of Traffic Phns 
Inlersedon Details 
Pian and Profile 
Drainage and Wlty Plans 

No. of Sheets 

1 1 

2 1 

2 1 

Contract No. 1A Contract No, 16 

I 1 
3 2 
3 2 
8 4 
14 4 
4 0 
8 4 
8 4 

Roadway Detalls 3 
Dnilmge and UUlity Details 3 
Delenilon Pond Gradlng Plan' 0 
Detention Pond Detal/s* 0 
Compensatory Storage Detalls' 0 
Bridge Plans 

General Plan a Elevation 0 
General Notes h Bill of Material 0 
Construciion Staging Details 0 
Footing Layout Plan 0 
TOP of Deck Elevations 0 
Deck Plan 8 Cross Section 
S u p e r s W r e  Details 0 '  
Framing Plan & Diaphragm Details 0 

PPC Beam Details 0 
Drainage Scuppers 0 
Bearing Details 0 
Expansion Jdnt Details 0 

0 

West Abubnent 0 
Pier 1 " . 

Pier 2 
Per 3 

I 

0 
0 

Pier4 0 
Pier 5 
Pier 6 
East Abutment 
w n g  Logs 
Bridge Standards and Details 

Approach Siab Details 
Relalning Wall Plans 
Box Culvert Plans 
Striping. Signlng and Landscaping 
Erosion COnW Plans 
Traffic S ~ M I  Plans 

1-55 West Ramps (Temp) 
1-55 Easl Ramps (Temp) 
Mobfl Entrance 
Baseline Road 

Intersection LtghUw Details 
fIxM(XxI 

~~ 

0 
0 
0 
0 
0 
0 
0 
0 
5 
5 

3 
3 
4 

1 

1 
I 

1 

1 
1 
1 
3 
1 

1 

1 
1 
2 
1 
1 

1 
4 

2 
2 

2 
2 

0 
0 
0 
0 
0 

----7Rr 

MH per Sheet 

16 
32 
32 
32 
40 
32 
28 
24 
32 
36 
24 36 

- 24 
48 
32 
i s  
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32 16 16 
96 32 E4 
96 32 64 
64 32 32 
200 80 120 

160 64 96 
336 112 224 
432 96 336 
128 0 128 
432 144 288 
432 144 288 

96 24 72 
96 24 72 
48 48 0 
32 32 0 
48 48 0 

58 
42 
48 
52 
40 

52 
48 
52 
72 
8 

46 
24 
62 
48 
48 
62 
48 
48 
48 
48 
8 
8 
16 
48 40 

24 
16 

~ 

58 58 0 
42 42 0 
48 48 0 
52 52 0 
120 120 0 
52 52 0 
48 48 0 
52 52 0 
72 72 0 
16 16 0 

46 48 0 
24 24 0 
62 62 0 
48 48 0 
48 48 0 

62 62 0 
48 48 0 
48 48 0 
48 48 0 
48 48 0 

32 32 0 
64 64 0 
32 32 0 
96 96 0 

240 240 0 
160 48 120 
I 12  32 80 

40 
40 
40 
40 
40 

120 0 120 
1 20 0 120 
160 0 160 
2M) 0 203 

mx 0 0 e-i 



Cross Sections 

IDOT and County Standards 
Sped4 Provisions, Est. of Time 

Arsenal Road from 1-55 lo  Basellne Road 
MANHOUR SUMMARY FORM 

18 7 18 
40 40 2 

Prelimhaw Plans (70%) 4,092 
Prelinal Plans (90%) 1,169 
Final Plans (100%) 585 

Total Contracl Plan Hours 5,846 

ProJect Coordinallon and Data 
Collection 
Data Collection and Review 

l lmonh x 12monlh = 12 
Meetings Agency 

Will County 
E W  

Mobil Oil 
IDOS 

Developer 
V.S. Army (JTA) 

IDNWDOWR 
ICC 

BNSF 

No. of Meetings 
12 
0 
3 
3 
3 
2 
2 
2 
2 

MH per Meeting 
16 
16 
16 
8 
16 

. 16 
8 
16 
16 
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450 126 324 
160 BO 80 
120 80 40 
5846 2802 3044 

Total MH 
160 

192 
0 
48 
24 
48 
32 
16 
32 
32 

1,961 
560 
280 
2,802 

g&g 
80 

96 
0 
24 
12 
24 
16 
8 
16 
16 

2,131 
609 
304 
3.044 

80 

96 
0 
24 
12 
24 
16 
8 
16 
16 

Utilities 6 16 96 48 48 
W Q C  120 60 60 

Total Coordination Hours 800 400 400 

Field Survey and Mapping 

Field Survey In Mobil Area 
length No. of CrewDays M H  per CrewDay Total MH Roadwav 
5500 

HorkontaWertiwl ConMs 3 24 72 36 36 
topographylsedons 800'/day 7 16 112 56 56 

Tree Survey 2.8 mile 10 16 180 80 80 
Supplemental Stream Survey 3 16 48 48 
Dormload and plot 1.5week 5 8 60 30 30 
Miscellaneous Pickup 5 16 80 40 40 
Field Check 15000' 4 16 E4 32 32 

Total SUNey Hour; 596 322 274 

Soils Investlgallon urrrdinate wl subconsultant 24 12 12 

Prellmlnary Lkslgn Studles 

Horkonlal Alrgnmenl AHernaUves' 
vedca/ Profire* 
Pavement Design 
Malnfenance of Traflc Analysis' 
h f e r r d o n  Sfudles' no. of Inlersecuons 

CapacnY enalyslvZvamnts 4 
IDS Sheets 4 

Pnrrmlnary Structure drawlng9 
Abbrevlaled Pmlecl Memorandum' 
Prepare ICC PeUUon' 

Total Design Study Hovrs 

Dralnage and Hydraulic Studies 

Edsting drainage condlhs 
Pmpsed drainage ~ o c s p t s  
Dralnage cakubKons 

,,&ge hydrauk calwiatioos 2 6 3  

120 60 60 
80 40 40 
24 12 12 
I O  20 20 

40 160 0 f 60 
40 160 0 160 

80 80 0 
I20 60 60 
24 24 

808 296 512 

Hours 

80 40 40 
160 80 BO 
120 60 60 
40 40 0 -  kt 



Arsenal Road from 1-55 to Basellne Road 
MANHOUR SUMMARY FORM 

Box Culvert hydraulic analrjls 
Detention analysis* 
Compensatory storage analysls' 

Tolal Drainage Study Hours 

Right-f-Way Servlces 

Preparailon of Plats and Legals' 
ldent/?cai/on of lniflal Parcel Purchase Esflrnafe* 

4 Parcels @ 60 hrs 

Total Right-of-way Hours 

Environmental Studles 

Envlronmenial survey Request Form* 
IHPA Coordlnallon' 
Wetland ImpacWM/t/gation analysis' 
Pholographlc survey' 
Permll CoordlnallodPreparaUon' Type 

NPDES 
IDNWDOWR Floodway 
WIN County Sfomwater 
Corps ofEnglneer 

Total Environmental Study Hours 

Ilerns In italics indicate hours not normally required in a typical MFT project 

Total "nw MFI" hours 
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24 211 0 
80 40 40 
ea 40 40 

584 324 260 

240 0 240 
32 0 32 

272 0 272 

20 20 40 
24 12 12 
16 8 8 
,e 0 
I "  Y 0 

24 I2 I 2  
60 60 0 
80 40 40 
40 20 20 

300 180 120 

1692 
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Resolution 00-464 
Basellne Road from Arsenal Road to South Industrial Park Road 

MANHOUR SUMMARY FORM Page 32 

Contract Plans and Documents 
Contract No. ZA: Basellne Road from Arsenal Road to East Access Road 
Contract No. 26: Baseline Road from East Access Road to S. Industrial Park Drive 

Total MH - ITEM No. of Sheets MH per Sheet 
Contract No. 2A 

Titie Sheet 
Typical Sections 
Alignment and Ties 

NoteslindexlStandards 1 
Summary of Quantities 
Schedule of QuanObes 
Base Sheets 

Maintenance of Traffic Plans 7 
Intersection Detalls 

Plan and Profile 7 
Dralnage and Utility Plans 7 
R o a h y  Details 

Rallmad Cmsslng Detail 1 
Dralnage and Utility Details 2 
Detention Pond Grading Plan' 

Detenllon Pond Detal19 I 
Compensatory Storage Details' I 

Contract No. 28 

1 1 16 32 
1 1 32 64 
2 1 16 48 

1 24 48 

3 2 32 160 
7 7 24 336 

2 24 216 

3 2 32 160 

1 I 32 64 
7 32 448 
7 32 448 

0 24 24 
2 24 96 

2 2 24 96 

f .I 40 80 . 
f 24 48 
0 32 32 

1 0 56 56 
1 0 32 32 

Bridge Plans 
General Plan 8 Eleration 
General Notes & Bill of Material 

1 0 48 48 
0 - 48 48 

3 0 24 72 
1 0 56 56 

1 0 48 48 
1 0 -  72 72 

1 0 48 48 

1 0 64 64 
1 0 48 48 
1 0 64 64 

1 0 48 48 
t 0 44 44 

mng Logs 3 0 4 12 
6 0 8 64 

0 0 40 0 '  

CO-on staging Detalls 

Footing Layouf Plan 1 
Top of Deck aerations 
De& Plan & Cmss Sedion 
Superstructure Detalls 
Framing Pian & Diaphragm Details 
PPC Beam Details 
Dralnage Scuppers 
Bearing Detalis 
E3pansh Jdnt Details 
SMlth Abutment 
Pier 1 
Pier 2 
Pier 3 

North Abutment 

Bridge Standards and Details 

1 0 40 40 

2 0 8 16 

1 0 18 16 

2 0 8 16 Bridge Approach Shb Detalls 
Intersedim Lighting Plans 



R e s o l u t i o n  00-464 
Baseline Road from Arsenal Road to South Industrial Park Road 

MANHOUR SUMMARY FORM Page 33 

Sbiplng, Slgnlng and Landscaping 

Eroslon Contml Plans 
Traffic Signal Plans 

Drummond Road 
East Access Road 

Cross Sections 
DOT and County Standards 
Spedal Provisions, Est. of Time 

3 3 16 
~~ 

3 3 16 

0 0 40 
5 0 36 

12 17 16 
40 40 2 

-- 

96 
96 
0 
0 

180 

396 
160 
80 

1 49 100 4320 

Prelimlnaiy Plans (70%) 3,024 

Final Plans (100%) 432 
Prefinal Plans (90%) 864 

Total cwrtract Plan Hours 4,320 

Project Coordination and Data 
Collection 
Data Cdledion and Revlew 
Meetings Agency 

Will County 
EhWXi 

VA Cemetery 
IDOT 

Developer 
U.S. AImy (JTA) 

IDNRDOWR 

W Q C  

Total Coordination Hwrs 

Fleld Survey and Mapplng 

Field Suwey notth of East Accass 
HorizontaWertlcal Controls 

topographylsedions 
Tree Survey 
Supplemental Stream Survey 
Download and plot 
Miscellaneous Pldcup 
meld C M  

ICC 
BNSF 
utiris 

length 
8ooo 

6Wlday 
2.8 rnlle 

1.5 week 

16ooo' 

Total Survey Hovn 

No. of Meetings 
6 
2 
0 
2 
2 
0 
I 
1 
I 
3 

MH per Meeting 
16 
16 
16 
8 
16 
16 
16 
16 
16 
16 

Total MH 
80 

96 
32 
0 
16 
32 
0 
16 
16 
16 
48 
80 

432 

No. of Crew-Days MH per Crew-Day Total MH 

a 24 72 
8 16 128 
0 16 0 
2 16 . 32 
5 8 60 
3 16 48 
3 16 48 

388 



Resolution 00-464 
Baseline Road from Arsenal Road to South Industrial Park Road 

MANHOUR SUMMARY FORM Page 34 

Preliminary Design Studies 

Horizontal Alignment Alternatives' 
Vertlcal Profile' 
Pavement Design 
Malntenance o f  Tramc Analysls' 

Intersection Studies' no. of Intersections 
Capaclfy analyslshvarranis* 2 

IDS Sheets' 2 
Prellmlnary Structure drawlngs' 

Abbreviated Project Memorandum' 
Prepare ICC Petition' 

Total Design Study Hours 

Drainage and Hydrauilc Studies 

Msting drainage conditions 
Proposed drainage concepts 
Drainage calculations 
Bridge hydraulic calculations 
Box Culvert hydraulic analysis 
Detention analysis' 
Compensatory storage analysls' 

Total Drainage Study Hours 

none Rlght-of-Way Services 

Environmental Studies 

Envfronmental Survey Request Form' 
IHPA Coonllnatlon' 
Wetland ImpactiMltigation analysls' 
Photographlc s u m p  
Permlt CoordinatlomPreparation* Type 

NPDES 
IDNRf'DOWR Roodway 
Will Counfv Stormwater 
COP ofEngineer. 

Total Environmental Study Hours 

Hours 
40 
40 

' Items in italics Indicate hours not normally required in a typical MFT prolea 

Total " n m  M F T  hours 

60 
60 
8 
12 

80 
80 
60 
40 
24 

424 

24 
40 
40 
40 
0 

60 
60 

264 

40 
24 
8 
16 

8 
40 
40 
24 
200 

1044 
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Resolut ion 00-464 
Page 36 East Access Road from Baseline Road to lllinols Route 53 

MANHOUR SUMMARY FORM 

Y Contract Plans and Documents 

- ITEM No. of Sheets 

Contract No. 3 

Title Sheet 1 

Typical Sections 1 

Alignment and Ties 1 
NotesllndexlStandards 1 
Summary of Quantities 2 
Schedule of Quantities 2 

Base Sheets 9 

Maintenance of Traffic Plans 9 
Intersection Details 1 
Plan and Profile 9 
Drainage and Utility Plans 9 

Roadway Details 1 

Railroad Crossing Detail 1 
Dralnage and Utility Details 2 
Box Culvert (over Grant Cr) 1 
Striping, Signlng and Landscaping 4 
Erosion Control Plans 4 
Traffic Signal Plans 

lllnois Route 53 5 

Intersection Ughting Plans and Details 0 

Cross sections 22 
IDOT and County Standards 24 
Special Provisions. Est of Time 

109 

Preliminary Plans (70%) 1,439 
Prefinal Plans (90%) 41 1 
Rnal Plans (100%) 206 

Total Contract Plan Hours 2,056 

MH Der Sheet 

16 

32 

16 

16 
24 

24 
24 
8 

40 
32 
36 

24 

40 
24 
40 
if? 

16 

36 
40 
16 
0 
L 

Total MH 

16 

32 

16 
16 

48 
48 

216 

72 

40 
288 
324 
24 

40 
48 
40 
64 
64 
0 

180 
0 

352 

48 
80 

2056 

1WlBIXKx) 1013  



Resolution 00-464 
Page 37 East Access Road from Baseline Road to llilnols Route 53 

MANHOUR SUMMARY FORM 

I Project Coordination and Data 
Coilectlon 
Data Collection and Review 
Meetings No. of Meetings 

Will County 3 
Elwood 2 

Mobil Oil 0 
IDOT 1 

Developer 1 
U.S. Army (JTA) 0 

IDNWDOWR 0 
ICC 1 

BNSF 0 
Utilities 2 

W Q C  

MH per Meeting 
16 
16 
16 
16 
16 
16 
8 

Total MH 
40 

48 
32 
0 
16 
16 
n 
n 

16 16 
16 0 
16 32 

80 

Total Coordination Hours 280 

Field Survey and Mapping 

Supplemental Field Survey 
No. of Crew-Days 

HorizontaWertical Controls 2 
topography/sections 8 

Tree Survey 0 
Supplemental Stream Survey 0 
Download and plot 2 
Miscellaneous Pickup 2 
Fmld Check 1 

MH per Crew. 

24 
16 
16 
16 
8 
16 
16 

-Day Total MH 

48 
128 - 
0 

0 
16 
32 
16 

Total Survey Hours 240 

Soils lnvestlgatlon coordiMte w/ subconsultant 8 

Preiimlnary Design Studies 

Horlronfal Alignment Alternatives 
VeNcaJ Profile 
Pavement Design 
Maintenance of Traffic Analysis 
fntersecilon Studies no, of  intersection 

Capactty analysldwamnts I 
IDS Sheets I 

Structure TS&L drawlngs 
Abbreviated ProJect Memorandum 
Prepare ICC Petltlon 

Total Design Study Hours 

60 
60 
16 
8 

Hours 
40 40 
40 40 

0 
40 
24 

288 



Reso lu t ion  00-464 
Page 38 East Access Road from Baseline Road to lllinols Route 53 

MANHOURSUMMARY FORM 

Dralnage and Hydraullc Studies 

-. Existing drainage conditions 
Proposed drainage concepts 
Drainage calculations 
Bridge hydraulic calculations 
Box Culvert hydraulic analysis 
Detention analysis 
Compensatory storage analysis 

Total Drainage Study Hours 

Right-of-way Servlces 

Envlronmental Studies 

Envlronmental Survey Request Form 
IHPA Coordination 
Wetiand ImpactlCIitigation analysis 
Photographic survey 
Pemlt Coordinatioflreparation Type 

NPDES 
IDNRDOWR Floodway 
Wll County Stomwater 
Corps of Engineer 

Total Environmental Study Hwrs  

Items In italics Indicate hours not normally required In a typical M F T  project 

Total "non MFT hours 

$6 
40 
80 
0 
16 
24 
0 

176 

16 
8 
0 
0 

8 
0 

40 
40 
112 

424 

lollenooo 3013 



R e s o l u t i o n  00-464 
page 40 Manhattan Road from Baseline Road to llllnols Route 53 

MANHOUR SUMMARY FORM 

‘ Contract Plans and Documents 

~ ITEM 

Title Sheet 

Typical Sections 

Alignment and Ties 
Notes/lndex/Standards 
Summary of Quantities 

Schedule of Quantities 
Base Sheets 
Maintenance of Traffic Plans 

intersection Details 
Plan and Profile 
Drainage and Utility Plans 
Roadway Details 
Railmad Crossing Detail 
Bridge Plans 

General Plan & Elevation 
General Notes & Bill of Material 
Construction Staging Details 

Footing Layout Plan 
Top of Deck Elevations 

Deck Plan & Cmss Section 
Superstructure Details 

No. of Sheets MH per Sheet Total MH 
Contract No. 4 

1 16 16 
1 24 24 

1 16 16 
1 16 16 

1 24 24 
8 24 192 

2 24 48 

4 12 48 
1 40 40 

8 24 192 
0 40 0 
1 24 24 
1 40 40 

1 52 52 

1 28 28 
1 48 48 
1 40 40 
2 24 48 
1 48 48 
1 40 40 
1 40 40 Framing Plan and Diaphragm Details 

Beam Details (Steel or PPC) 
Drainage Scuppers 
Beating Details 
mans ion  Joint Details 
South Abutment Widening 
Pier 1 Widening 
Pier 2 Widening 
Pier 3 Widening 
North Abutment Widening 
Boring Logs 

Bridge Standards and Details 
Bridge Approach Pavement 

Striping, Slgnlng and Landscaping 
Erosion Control Plans 
Traffic Signal Plans 

lllnols Route 53 

I 
4 

60 

4 
40 
16 
40 
32 
32 
32 
40 
4 
4 

8 
16 
16 

36 

60 
8 

40 
16 
40 
32 

32 
32 
40 
4 
16 
8 
64 
0 

180 

1 O f 3  EdllbR E 4  
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. Reso lu t ion  00-464 
page  42 Manhattan Road from Baseline Road to lllinols Route 53 

MANHOUR SUMMARY FORM 

Capaclfy analyslshvarrants* 1 40 
IDS Sheets’ I 40 

Preliminary Structure drawings* 
Abbreviated Project Memorandum 
Prepare ICC Petition 

Total Design Study Hours 

Dralnage and Hydraulic Studies 

Existing drainage conditions 
Proposed drainage concepts 
Drainage calculations 
Bridge hydraulic calculations 
Box Culvert hydraulic analysis 
Detention analysis 
Compensatory storage analysis 

Total Dralnage Study Hours 

Rightof-Way Services 

Environmental Studies 

Environmental Survey Request Form 
IHPA Coordination 
Wetland IrnpacVMitigation analysis 
Photographic survey 
Permit CoordinationlPreparation Type 

NPDES 
IDNRDOWR Floodway 
Will County Stormwater 
Corps of Engineer 

Total Environmental Study Hours 

* items in italics indicate hours not normally required in a typical MFT project 

Total %on MFT” hours 

40 
40 
80 
0 
0 

216 

a 
8 

32 
32 
0 
n 

80 

0 
0 
0 
0 

0 
40 

0 
40 

160 

1oHe12ooo 3013  M l b l t  5 4  



R e s o l u t i o n  00-464 
page 41 Manhattan Road from Baseline Road to Illinois Route 53 

MANHOUR SUMMARY FORM 

Cross Sections 22 a 176 
IDOT and County Standards 24 2 48 

Special Provisions, Est. of Time 60 

Preliminary Plans (70%) 1,316 
Pretinal Plans (90%) 376 
Final Plans 188 

Total Contract Plan Hours 1880 

Project Coordination and Data 
Collectlon 
Data Collection and Review 
Meetings No. of Meetings MH per Meeting 

Will County 3 16 
Elwood 0 16 

IDNWDOWR 0 24 
ICC 0 16 

BNSF 0 16 
Utilities 0 16 

Total Coordination Hours 

Total MH 
24 

48 
0 
0 
0 
0 
0 

72 

Field Survey and Mapping 

Supplemental Field Survey 
No. of Crew-Days MH per Crew-Day Total MH 

HorizontaWertical Controls 1 24 24 
topography/sections 5 16 80 

Tree Survey 0 16 0 
Supplemental Stream Survey 0 16 0 
Download and plot 3 8 24 
Miscellaneous Pickup 1 16 16 
Field Check 1 16 16 

Total Survey Hours 160 

Solls lnvestlgation coordinate w/ subconsultant 4 

Prelimlnaly Deslgn Studies 

Horizontal Alignment Alternatives 24 
Vertical Profile 24 
Pavement Design 0 
Malntenance of Traffic Analysis 0 
lntwsectlon Studies’ no. of Intersection Hoots 

rcfrenooo 2013 Exhlbft 5 4  
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R e s o l u t i o n  00-464 
Manhattan Road from Baseline Road to lilinols Route 53 4n 

Contract Plans and Documents 

_. ITEM 

'-3- ' -  
MANHOUR SUMMARY FORM 

Title Sheet 

Typical Sections 

Alignment and Ties 
NotesllndeAStandards 

Summary of Quantities 
Schedule of Quantities 
Base Sheets 

Maintenance of Traffic Plans 
Intersection Details 
Plan and Profile 

Drainage and Utility Plans 
Roadway Details 

Railmad Crossing Detail 
Bridge Plans 

General Plan & Elevation 
General Notes & Bill of Material 
Construdion Staging Details 
Footing Layout Pian 
Top of Dedc Elevations 
Deck Plan & Cross Section 
Supersbucture Details 

No. of Sheets 

Contract No. 4 

1 
1 
1 

1 
8 

1 

2 
I 

Framing Pian and Diaphragm Details I 
Beam Details (Steel or PPC) 
Drainage Scuppers 
Bearing Details 
Expansion Joint Details 
South Abutment Widening 

Pier 1 Widening 
Pier 2 Widening 
Pier 3 Widening 

North Abutment Widening 
Boring Logs 
Bridge Standards and Details 

Bridge Approach Pavement 
Striping, Signing and Landscaping 
Erosion Control Plans 
Traffic Signal PIans 

llinok Route 53 

1 

I 

4 

4 
0 

MH per Sheet Total MH 

16 
24 

16 
16 

24 

24 
24 

12 
40 
24 

40 
24 
40 

16 
24 

16 
16 

4a 

24 
192 

48 

40 
I92 
0 

24 
40 

52 52 
28 28 
46 46 
40 40 
24 48 
48 48 
40 40 
40 40 
60 60 

4 8 
40 40 
16 16 
40 40 
32 32 
32 32 
32 32 

40 40 
4 4 
4 16 
8 8 
16 64 
16 0 

0 

36 I80  

1013 Edllbit 84 



R e s o l u t i o n  00-464 
Page 4 1  Manhattan Road from Baseline Road to Illinois Route 53 

MANHOUR SUMMARY FORM 

Cross Sections 22 0 176 

Special Provisions, Est. of Time 

DOT and County Standards 24 2 48 

60 

110 1880 

Preliminary Plans (70%) 1,316 
Prefinal Plans (90%) 376 
Final Plans 188 

Total Contract Plan Hours 1680 

Project Coordination and Data 
Collection 
Data CollecUon and Review 
Meetings No. of Meetings 

Will County 3 
Elwood 0 

IDNWDOWR 0 
ICC 0 

BNSF 0 
Utilities 0 

Total MH 
24 

16 40 
16 0 
24 0 
16 0 
16 0 
16 0 

MH per Meeting 

Total Coordination Hours 72 

Field Survey and Mapping 

Supplemental Fieid Survey 
No. OF Crew-Days MH per CrewDay Total MH 

HorizontaWertical Controls 1 24 24 
topography/sedions 5 16 80 

Tree Survey 0 16 0 
Supplemental Stream Survey 0 16 0 
Download and plot 3 a 24 
Miscellaneous Pickup 1 16 16 
Field Check 1 16 16 

Total Survey Hours 160 

Soils investlgation coordinate w/ subconsultant 4 

Prellmlnary Design Studies 

Horizontal Alignment Alternatives 24 
Vertical Profile 24 
Pavement Design 0 
Malntecance of Traffic Analysis 0 
Infersectlon Sfudles' no. oflntenectlon Hours 

lo/l8Rooo 2013 


